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EXECUTIVE SUMMARY 

 
Despite the many challenges of conducting an anti-corruption project in Afghanistan at this time, the 
USAID-sponsored “Assistance for Afghanistan’s Anti-Corruption Authority” (4A) Project has accomplished 
many of its targeted objectives over its first year of implementation. The 4A Project has:  

 Developed a trusting relationship with the High Office of Oversight and Anti-Corruption (HOO) 
management and staff at all levels. 

 Focused its efforts on developing both the institutional and functional capacities of the HOO to 
perform its mandated tasks. 

 Sought to achieve measurable and visible impacts that will build public and donor confidence in the 
HOO as coordinator of the national anticorruption program.  

In particular, the project has succeeded in the following areas:  

 Supporting the development and approval of a new three year Strategic Plan for the HOO 

 Conducting a Human Resources Assessment of the HOO and getting management to realign the 
organizational structure by merging several units  

 Launching a series of Asset Registration workshops that will reach all ministries and major 
government departments in Kabul by December 2011, which educates eligible officials about their 
obligation to submit asset declarations annually and to collect declarations on the spot 

 Initiating close cooperation between the HOO and FinTRACA to promote active bank account 
verification of asset declarations 

 Promoting the use of “business process reengineering” tools to focus ministries and major 
government departments on their key corruption vulnerabilities when designing their anti-corruption 
action plans 

 Standardizing complaint management procedures and case tracking efficiencies 

 Coordinating with UNODC and UNDP programs to implement an improved case tracking system, 
generating a training plan, and constructing a new conference room for the HOO 

 Generating dialogue among civil society groups, the mass media, private sector organizations, the 
HOO, and other anti-corruption entities to promote understanding and to design better programs 

 Developing and disseminating brochures and flyers to educate the public about corruption and the 
HOO’s role in fighting corruption 

 Activating four NGOs through small grants to conduct public education on corruption and working 
with government agencies to generate better anti-corruption procedures 

 Conducting a nationwide public opinion survey that generated recommendations on how the HOO 
can improve its public outreach capabilities and improve its operations to serve citizens better. 

 
By the end of Year 1, the Project succeeded in achieving the following results against performance indicators:  

 Two institutional mechanisms were implemented and 25% of their recommendations were initiated 
(target: two mechanisms and 20% initiated) 

 21.6% of government officials eligible to register their assets were notified of their obligation through 
workshops and flyers; (target: 20% notified) 

 Percent of asset registrations verified by the HOO: 2% verified of declarations submitted this year, 
with a target of 2%. (should match format of previous bullet points) 

 39 ministries and government departments submitted acceptable anticorruption action plans to the 
HOO (target: 5) 

 72% of Afghans indicate awareness of the HOO and its activities (no target) 

 73% of Afghans evaluate the HOO and its work positively (no target) 
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 22 anti-corruption reform initiatives were implemented jointly by the HOO, civil society and private 
sector stakeholders (target: 3 initiatives) 

 992 government officials received USG-supported anticorruption training through the 4A Project 
(target: 100). 

 
The Project was deficient on a few additional performance indicators: 

 16.8% of eligible officials actually submitted their asset registration between October 2010 and 
September 2011; overall, 71.2% of all eligible officials have registered their assets since the program 
began in 2009 (target: 60% registered this year) 

 Number of inter-institutional protocols implemented by the HOO: 0, with a target of 2. 

 Number of anticorruption measures implemented by the government: 5, with a target of 10. 
 
Since many activities have been initiated during the first year of the 4A Project, expectations for Year 2 
include bringing many of these activities to fruition and starting new reform and capacity building initiatives. 
While many of the challenges that faced the project at the onset are still potent barriers, the project team’s 
effectiveness in Year 1 bodes well for progress in meeting the project’s performance goals and enhancing the 
capacity of the High Office in Year 2. 
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PROJECT OBJECTIVES 

 
The Assistance for Afghanistan’s Anti-Corruption Authority (4A) Project was awarded to Management 
Systems International (MSI) by the United States Agency for International Development (USAID) and began 
on October 1, 2010. The first option year was exercised and awarded in September 2011, thus extending the 
project through September 29, 2012. 
 
The purpose of the 4A Project is to support the Government of the Islamic Republic of Afghanistan 
(GIRoA) in its efforts to build a strong, effective institution to lead, monitor and report on efforts to combat 
corruption in Afghanistan. The main Afghan government counterpart for this project is the High Office of 
Oversight and Anti-Corruption (HOO), which is one of several anticorruption institutions that need to 
coordinate their efforts effectively to accomplish the broad mandate of reducing corruption in Afghanistan. 
Civil society organizations (CSO) constitute the other major counterpart for the 4A Project. With technical 
and grant support, CSOs can play an important role in educating the public about corruption, leveraging the 
impact of the government’s anticorruption program, conducting external oversight of government agencies, 
and advocating to keep the fight against corruption high on the government’s agenda. 
 
The 4A Project has pursued four objectives, focused on building the capacity of Afghanistan’s High Office of 
Oversight and anticorruption CSOs in the following areas: (a) strategic planning and institutional 
development; (b) HOO’s priority areas of operation; (c) public outreach and communications on the 
government’s anti-corruption program and support to civil society organizations to promote their 
participation, including grants; and (d) limited office renovations and equipment. Under instruction from 
USAID, the project did not conduct activities for a fifth objective dealing with regionalization of HOO 
activities during the first year of operations. 
 
In more detail, the 4A Project has four active objectives that are included in the project’s task order.  
 
Objective 1. Assist the HOO to develop and 
implement effective planning for institutional 
development and sustainability and to model 
transparency and accountability in its procedures.  
This objective is aimed at improving the overall 
institutional capacity and sustainability of the HOO, 
particularly its ability to plan for and mobilize 
sufficient personnel and resources to assure it can 
operate effectively at the end of this project. At the 
same time, as the premier anticorruption entity in 
Afghanistan, the HOO will need to operate as a 
model of transparency and accountability. HOO may 
need to implement organizational changes related to 
expanded mandates and authorities contained in the 
2010 Presidential Decree and Executive Order.  
 
Objective 2. Assist the HOO to carry out responsibilities in priority areas.  
This objective focuses on the operational effectiveness of HOO in selected program areas that have been 
identified as priorities by the Afghan government. In the first year, these priorities will be asset declaration 
and verification; complaints management and case tracking; and coordination, monitoring and reporting of 
government anti-corruption performance. The HOO is also expected to lead the effort to review and reform 

HOO Deputy Director-General Zulali addresses the Asset 
Registration workshop at the Health Ministry 
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a number of laws, including the Penal Code, to bring them in line with the UN Convention Against 
Corruption. These priority areas may change in the option years, or additional priorities may be added based 
on the priorities of the Afghan government, the demonstrated capabilities of the HOO, and/or other 
considerations such as the availability of other international assistance.  
 
Objective 3. Assist the HOO to successfully publicize its work, promote improved public perception 
of the Afghan government’s anticorruption efforts, and engage stakeholders from Afghan civil 
society and the private sector in formulating and assisting anticorruption efforts.  
This objective focuses on the HOO's ability to promote realistic expectations and positive evaluations of its 
anticorruption work, and that of the broader government, through public outreach and transparency 
initiatives. It also encompasses efforts to constructively engage civil society and the private sector to inform 
the Afghan government's anti-corruption efforts and help them succeed.  
 
Objective 4. Provide the HOO with needed facilities and equipment to achieve all of its objectives.  
Under this objective, the contractor shall provide HOO with assistance to upgrade or refurbish office space 
in Kabul and/or in several provinces, based on the needs of the HOO and in consultation with USAID. The 
contractor shall also provide HOO with needed equipment. 
 
 

ACTIVITIES CONDUCTED   

 
During Year 1, the principal activities conducted by the 4A Project have included the following: 

 Development and government approval  of a three year Strategic Plan for the HOO 

 Development of a Human Resources Assessment of the HOO with implementation plan 

 Practical technical assistance, training workshops and on-the-job training by four international 
experts in complaint management, business process reengineering, and asset declaration/verification 
that resulted in recommendations for reform and changes to procedures to increase HOO 
effectiveness  

 Launching of a series of workshops in more than  24 ministries and major government agencies to 
educate eligible officials of their obligation to register their asset declarations 

 Merging of several existing case tracking systems to effectively monitor the processing of corruption 
complaints and their referral to the Attorney General for further investigation and prosecution 

 Development and dissemination of brochures to build public awareness of the HOO, its complaints 
function, and the asset registration and verification function 

 Training in business process reengineering, action planning and consulting support for HOO staff so 
that they can support ministries and government departments to develop and implement effective 
anticorruption action plans 

 The award of 4 grants to NGOs to reengineer several ID renewal procedures to reduce corruption 
opportunities, build public awareness, and implement watchdog activities   

 A nationwide survey to help the HOO conduct better public outreach, with the right message to the 
right audience, strengthen its complaints management function, and improve the effectiveness of its 
regional offices 

 Support to the Joint International Monitoring and Evaluation Committee (MEC) by hosting an 
NGO dialogue forum during the MEC’s quarterly meeting 

 Essential security enhancements implemented for HOO’s new office space. 
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ACCOMPLISHMENTS  

 
Through its activities and coordination with the HOO and civil society groups, the 4A Project has achieved 
the following results. 

 
Objective 1: Assist the HOO to develop and implement effective planning for institutional 
development and sustainability and to model transparency and accountability in its procedures 
With the help of the 4A Project in the base year, the HOO produced a new three year Strategic Plan that was 
approved in December 2010. In addition, a Human Resources Assessment was completed and briefed to 
HOO management. In each of the HOO’s functional areas, work began to implement some of the 
Assessment’s recommendations, including the development of a training plan, clearer job descriptions, a 
realigned organization structure, and basic standard operating procedure manuals. 
 

Expected Outcome 1.1: Needs assessment and strategic plan is completed for the HOO.  
This was achieved. The assessment and strategic plan were developed with extensive participation by 
management and staff, translated into Dari, discussed in focus groups among staff, and now provides 
strategic direction to the organization. 

 
Expected Outcome 1.2: Institutional development and sustainability strategy is developed.  

This was achieved, as part of the Strategic Plan described above.  The UNDP ACT Project is now 
supporting the implementation of the Strategic Plan. 

 
Expected Outcome 1.3: Staffing plans, position descriptions and qualifications are developed.  

This has been partially achieved. A Human Resources Assessment with implementation plan was 
developed and was briefed to the HOO’s management. It incorporates many recommendations to 
strengthen the organizational structure, human resources profile and training plan for the HOO. These 
recommendations have been endorsed by the Director General and will be implemented with 4A 
Project assistance in Year 2. Some recommendations to realign the organization structure – merging 
units -- have already been implemented by the HOO.  

 
 

 

MSI President Larry Cooley signing MOU with HOO Director-General Dr. Lodin  
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Expected Outcome 1.4: Training plan is developed and implemented.  
Not yet achieved. This is a recommendation from the Human Resources Assessment. A training plan 
will be developed and implemented in Year 2 of the project, in coordination with the UNDP ACT 
Project.  

 
Expected Outcome 1.5: HOO identifies suitable office space in Kabul.  

This was achieved. The HOO moved to its new offices in early June, bringing all of its functional areas 
together in one building. The 4A Project rapidly implemented several security renovations to make the 
building safer for its staff. 

 
Objective 2: Assist the HOO to carry out responsibilities in priority areas (asset registration and 
verification; complaints management and case tracking; coordination, monitoring and reporting) 
This objective focuses on the operational effectiveness of HOO’s key program areas. In the base year, these 
priorities were asset declaration and verification; complaints management and case tracking; and 
anticorruption action planning support. Work on these priorities is progressing well and will continue into 
Year 2. 4A is supporting asset registration workshops in all central ministries and government departments. 
Results are on-the-spot registrations from a large percentage of eligible officials. Pilot verification approaches 
are also being tested. For example, 4A is facilitating close cooperation between the HOO and FinTRACA 
and the training of HOO staff (from the Asset Declaration and Verification, and IT Departments) by 
FinTRACA on encrypted information exchange. 4A is also building HOO staff capacity in consulting skills 
for anticorruption action planning and business process reengineering (BPR). A practical handbook has been 
written and translated into Dari to ensure consistent approaches to BPR and administrative simplification 
across ministries. 4A is supporting the HOO complaint management and case tracking staff to improve and 
standardize procedures and build efficiency to handle greater complaint workloads. Lastly, 4A is assisting the 
HOO to upload online asset registration and complaint forms to its website. All these activities have been 
designed to result in sustainable procedural changes that will make the HOO more effective in conducting its 
mission and yielding measurable results. 

 
Expected Outcome 2.1: Needs assessment carried out.  

This was achieved. The Strategic Plan process included assessments of each priority function 
performed by the HOO, laying out goals, challenges, needs and activities.  

 
Expected Outcome 2.2: Semi-
annual operational plans for all 
program areas are developed and 
implemented.  
This was partially achieved. Based on 
the Strategic Plan, the 4A Project and 
HOO departments developed short-
term action plans indicating joint tasks 
that will be accomplished with the 
Project’s assistance. Some of these 
action plans were incorporated into the 
overall MOU signed between the 
Project and the HOO which lays out a 
roadmap to achieve Afghan 
anticorruption goals. 

 
Expected Outcome 2.3a: Visible reforms are undertaken to enhance asset declaration and 

verification functions.  
This has been partially achieved. Workshops began in June 2011 and will continue through the end of 
2011 to educate eligible officials about their obligation to declare assets – all at the central level. A total 

Bertrand deSpeville makes presentation on anticorruption action planning to 
HOO. 



Assistance for Afghanistan’s Anti-Corruption Authority (4A) Project: Annual Report  8 

of 24 workshops were conducted by 
the end of September for high 
government officials resulting in 394 
submitted declarations, of which 59 
were from female declarants. This will 
be expanded to members of 
Parliament and provincial officials 
after September. An E-filing option 
will be developed for provincial 
officials and Afghan’s foreign 
ambassadors in Year 2. A publication 
policy for declarations is being 
developed for Year 2. Several 
outreach materials were developed to 
answer officials’ questions 
encouraging them to comply 
(brochure and FAQ sheet). A census 
of eligible officials is being collected 
by the 4A Project as part of the 

outreach workshops. Pilot verification methods are being tested, including the checking of bank 
records and immovable property. To promote systematic verification of asset declarations against bank 
records, 4A brought the HOO and FinTRACA together to remove obstacles to collaboration in their 
asset verification work. FinTRACA trained HOO staff on how to transmit encrypted banking 
information. However, general lack of access and absence of adequate databases on financial and 
property records are hampering the verification process.  To overcome this barrier, 4A is assisting the 
HOO to draft MOUs with those government ministries and agencies that are directly implicated in the 
asset verification process. Additionally, the inability to recruit qualified staff (due to salary limits) is 
reduceing capacity. 
 

 
Expected Outcome 2.3b: Visible reforms are undertaken to enhance complaints 

management/case tracking functions.  
This has been partially achieved. The project, in coordination with UNODC, is merging several case 
tracking system that will upgrade the HOO’s ability to effectively monitor case progress. A public 
outreach plan is being conducted involving distribution of brochures and NGO awareness campaigns, 
targeting women in particular. An e-complaint function is being added to the HOO website. More 
reliable complaint boxes are being procured under the project to be installed during Year 2 in all major 
ministries in Kabul. More effective procedures will be introduced as a result of expert assessment of 
current practices.  

 
Expected Outcome 2.3c: Visible reforms are undertaken to enhance coordination, monitoring 

and reporting of government anticorruption performance.   
This has been partially achieved. Training in business process reengineering, consulting skills and 
action planning methods is improving HOO capacity to work with ministries to reform “corruption 
risky” practices, especially those referred to in the London and Kabul Conference Communiques and 
the NPP-2. Ten key ministries are targeted for assistance in Year 2.  

 
Expected Outcome 2.4: HOO initiates and provides technical input to the Afghan government’s 

efforts to reform laws.  
This has been partially achieved. The 4A Project commented on new versions of a draft law that 
integrates and reforms the current anticorruption law. 

 

Government officials complete asset declarations at project-sponsored 
workshops 
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Objective 3: Assist HOO to successfully publicize its work, promote improved public perception of 
the Afghan government’s anticorruption efforts, and engage stakeholders from civil society in 
formulating and assisting anticorruption efforts.  
By itself, the Afghan government is limited in its capacity to fight corruption. The country requires an active, 
knowledgeable and empowered civil society that can educate citizens about their rights, make the public 
aware of how to confront corruption, keep the issue high on the public agenda, and conduct oversight and 
watchdog activities, among other activities. What is required is to develop the capacities of non-state actors 
such as NGOs, community-based organizations (CBOs), other civil society bodies and both the media and 
the private sector to address corruption through individual and collective efforts and through effective 
partnerships between themselves and government bodies. Educating the public on issues of accountability, 
transparency and integrity, and on their roles and civic responsibilities will require good public 
communication, sustained outreach efforts and active engagement. This will require encouraging, supporting 
and nurturing civil society activism not only to do their share in fighting corruption but also to monitor and 
oversee governmental efforts. A strong, alert and active civil society in Afghanistan will be a positive force in 
fighting corruption and a useful companion to HOO. Four grants were issued by 4A during the base year -- 
three conducted public awareness campaigns to simplify certain administrative procedures, and one was 
engaged in research on anti-corruption. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Expected Outcome 3.1: HOO initiates consultations with private stakeholders and develops plans 

for coordinated anticorruption efforts.  
This has been achieved. Several dialogue sessions were organized between HOO and private/civil society 
groups to begin discussing HOO programs and how civil society can participate. The grants program 
during Year 1 provides another forum within which the interested sectors can dialogue. Two of the four 
grants awarded are to major women’s’ NGOs. Four civil society grants were awarded and completed. 
Over the course of their work, these grants: 

 Generated anticorruption awareness within the private sector and established a consortium to sustain 
the effort  

 Conducted anticorruption awareness campaigns and documented government procedures for 
obtaining passports, national IDs, and drivers licenses  

 Conducted research on bottlenecks at the Ministry of Finance when seeking trade license renewals 
and recommended simplification  

 Conducted workshops for labor union representatives to generate greater awareness of 
anticorruption programs and ethical responsibilities of citizens   

 
A National Anticorruption Dialogue Forum was organized and conducted by the 4A Project. One 
hundred and thirty-eight CSO and media representatives participated (in Kabu in-person and in 12 
provinces via Skype) to discuss the national anticorruption program and civil society’s role. The MEC 
members and a civil society leader served as panelists. 

Action planning workshop held for HOO at MSI villa. 
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The nationwide survey conducted during Year 1 offers a structured set of public opinions that can help 
the HOO direct its activities most effectively. Three professionally produced brochures were produced 
and disseminated to promote better understanding and use of HOO’s services – concerning asset 
registration for government officials,registering complaints by citizens, and a general informational 
flyer. 

 
 Objective 4: Provide HOO with needed facilities and equipment to achieve other objectives 
Under this objective, the 4A project has implemented rapid security-related improvements to the new HOO 
office building, including entrance gates, interior steel doors and watch towers. 
 

Expected Outcome 4.1: HOO has functioning office space in Kabul that meets its operational 
needs.  
This was achieved. Security enhancements were implemented by 4A to strengthen key exterior and 
interior locations. 

 

 

AFGHANIZATION 

 
The 4A Project provides technical assistance, mentoring and physical support, all targeted at building the 
capacity of the HOO to become a sustainable institution with qualified Afghan staff performing and 
achieving organizational goals in accordance with international best practice, while understanding the 
limitations of the current Afghan context. Our training programs are very much focused on strengthening 
practical skills and utilizing on-the-job mentoring extensively. As a young organization, the HOO needs to 
upgrade and standardize its systems and procedures and the 4A Project is focused on these objectives. Other 
than our COP, all long-term technical advisors are Afghans.  Our public outreach subcontractor is Afghan, as 
well as the implementing partner for the public opinion survey. 
  

RELATIONSHIP WITH COUNTERPART AGENCY (HOO) 

 
The 4A Project has paid special attention to fostering a special and trusting relationship with the High Office 
of Oversight. Despite the change in HOO leadership within three months after project startup and the 
departure at that time of many HOO mid-level managers, the Project has developed a strong day-to-day 
working partnership with the HOO at all levels. Specifically, we listen to their needs, dialogue to design the 
plan of action, and make recommendations based on best practice; thus, the HOO remains fully involved in 
the decisions and implementing activities. We have developed a common understanding that our goal is to 
provide practical and active support to strengthen the HOO’s capacity and to produce visible results related 
to the HOO’s goals. 
 



Assistance for Afghanistan’s Anti-Corruption Authority (4A) Project: Annual Report  11 

SPECIAL CIRCUMSTANCES 

Due to the Presidential decree in early October 2010 limiting the use of private security contractors, most 
start-up and technical activities on the 4A Project were delayed for three months.  In addition, the USAID 
COTR requested that two activities in the Task Order be put on hold until other more pressing activities 
were accomplished – supporting a regional presence for the HOO and communications training and support 
for the HOO. 

NEXT STEPS 

In Year 2, the following activities are included in the 4A Project work plan. 

Objective I. Planning for institutional development and sustainability of the HOO 

1.1 Provide sub-award to AUAF to conduct M&E training for HOO staff 

1.2 Support implementation of HR Assessment recommendations along with the UNDP ACT Project 

Objective 2. Assist the HOO to carry out responsibilities in priority areas 

2.1 Complete BPR toolkit and conduct training 

2.2 Develop guidance letter for Ministries on action planning 

2.3 Provide technical capacity support of HOO to provide consulting in BPR 

2.4 Develop approaches for HOO to monitor implementation of ministry action plans 

2.5 Award grants to NGO legal offices to pilot administrative resolution of corruption complaints  

2.6 Work with UNODC and HOO to merge 4 existing databases for case tracking 

2.7 Replace existing complaint boxes with sturdy, more visible and user-friendly complaint boxes in all 
government ministries and agencies in the city of Kabul 

2.8 Develop new complaint form, print them and have them available at complaint boxes 

2.9 Support strengthening of complaint processing  

2.10 Develop and implement online complaints form as well as other channels for complaints 
registration 

2.11  Continue support for asset registration workshops  

2.12  Develop FAQ sheet on asset registration 

2.13  Seek to get SIGAR or other organization to conduct audit training for HOO Asset Department 

2.14  Implement e-filing for asset declarations 

2.15  Improve asset declaration form for next year 

2.16  Improve and pilot asset verification procedures 

2.17  Support development and implementation of a clear publications policy for declarations 

2.18  Develop database of all eligible officials required to declare their assets 

2.19  Prepare video clips and tutorials about asset declaration 

 

Objective 3. Increase citizen awareness of HOO and its activities and support increased civil 
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society engagement with HOO to fight corruption. 

3.1 Present the results of the 4A survey to the HOO leadership  

3.2 Conduct training of NGOs on anticorruption issues and activities  

3.3 Support development of NGO coalitions 

3.4 Conduct small grants programs 

3.5 Conduct NGO grantee workshops 

Objective 4. Provide HOO with needed facilities and equipment 

4.1 Transfer information and bids to construct HOO conference and IT rooms to the UNDP ACT 
Project 

4.2 Deliver limited  IT-related equipment to the HOO 
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Performance Monitoring Plan – Year 1 (October 1, 2010 – September 30, 2011) 

Performance 
Indicator 

Definition & 
Unit of Measure 

Baseline and Targets Year 1 Results Remarks Outcome 

Objective 1. Planning for institutional development and sustainability of HOO  

1. Institutional 
development 
benchmarks for the 
HOO are achieved that 
seek to promote a 
sustainable 
organization 

Definition: Development, 
approval and implementation 
of institutional development 
(ID) mechanisms, such as a 
Strategic Plan and Human 
Resources Assessment 
Unit: Number of ID 
mechanisms produced and 
implemented; number of 
recommendations 
implemented 

Baseline: 0 
Yr 1 Target: 2 ID 
mechanisms conducted 
and  approved and 
implementation of 20% 
of recommendations 
initiated 
Yr 2 Target: 2 ID 
mechanisms conducted 
and implementation of 
50% of  recommend-
ations started  

2 mechanisms 
implemented 

+ 
25% of 

recommendations 
initiated 

Mechanisms: Strategic 
Plan and Human 
Resources Assessment 
 
Recommendations:  
Realignment of 
departments 
implemented; other 
recommendations 
include clearer job 
descriptions, SOPs for 
each unit, and training 
plan 

Target achieved 

Objective 2. Support HOO in carrying out responsibilities in priority areas  

2. Number of Ministers 
and other officials that 
submit asset 
registrations as 
required by law. 

Definition: The number of 
Ministers and other identified 
target groups of public 
officials that were notified to 
register by the HOO and that 
have filed asset registrations 
Unit: Number and percent 

Baseline: 0 notified and 
1900 registered 
Yr 1 Target: 20% of 
3500 notified and 2100 
new registrations 
Yr 2 Target: 30% of 3500 
notified and 600 new 
registrations    
 

Notified: 755 
(21.6%) 

(M=696/F=59) 
+ 

Registered: 587 
(16.8%) 

(M=523/F=64 
est.) 

+ 
Total Registered 
since program 
began in 2009 

(71.2%  [2492 of 
3500]) 

Number of govern-
ment officials notified 
through workshops 
and registered in 
HOO database out of 
estimated 3500 
eligible. 

Target partially 
achieved: Greater 
efforts will be made to 
promote annual 
registration as required 
by law through 
workshops and 
publicity 

3. Number of asset 
registrations that are 
verified by HOO. 

Definition: A sample of 
asset registry submissions 
that meet/pass compliance 
requirements 

Baseline: 0 
Yr 1 Target: 2% sample 
of declarations 
registered that year 

11 (2%) 
being verified 

Five ministers and 6 
directors being 
verified this year using 
bank account and 

Target achieved 
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Performance 
Indicator 

Definition & 
Unit of Measure 

Baseline and Targets Year 1 Results Remarks Outcome 

Unit: Number Yr 2 Target: 5% sample 
of declarations registered 
that year 

immovable property 
records. 

4. Number of 
Ministries and/or other 
government 
agencies/offices that 
submit acceptable 
anticorruption 
strategies/action plans 
with HOO assistance. 

Definition: The number of 
ministries that complete 
acceptable anticorruption  
strategies based on HOO 
(and project) criteria 
Unit: Number of strategies 
approved by HOO 

Baseline: 0 
Yr 1 Target: 5 
Yr 2 Target: 45 

39 submitted 
plans acceptable 

to HOO 

39 submitted 
acceptable plans; 6 
submitted plans that 
were sent back for 
revision; 5 submitted 
no plans to date 

Target achieved 

5. Number of 
government 
institutions with which 
the HOO has signed 
and implemented inter-
institutional protocols  

Definition: The number of 
government institutions that 
draft, sign and implement 
Memoranda of 
Understanding with the 
HOO to share information, 
coordinate activities, provide 
expert guidance, etc., for 
example 
Unit: Number of MoUs 

Baseline: 2 (MoI and 
FIU) 
Yr 1 Target: Additional 
2 MOUs (for example, 
with MCTF, SIU, 
AGO, COA, Civil 
Society Forum) 
Yr 2 Target: Additional 4 
MOUs   

0  Target not achieved: 
Greater attention will 
be paid to helping 
HOO draft and 
implement MOUs with 
other government 
departments 

Objective 4. Assist HOO to successfully publicize its work, improve perceptions and engage stakeholders  

6. Percentage of 
Afghans who report 
knowledge of HOO 
and its activities 
(disaggregated by 
gender and age)   

Definition: The number of 
Afghans who are aware of 
HOO, its purpose and have 
knowledge of how to file 
complaints 
Unit: Percent 

Baseline: no available 
measurement 
Yr 1 Target: Additional 
10% 
Yr 2 Target: 75% 

72.0% 
M=77%/F=68% 
15-17 yrs=66% 
18-20 yrs=73% 
21-24 yrs=76% 
25-29 yrs=76% 
30-39 yrs=72% 
40-49 yrs=72% 
50+ yrs=71% 

Based on Gallup 
survey (July 2011)  

Target achieved 
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Performance 
Indicator 

Definition & 
Unit of Measure 

Baseline and Targets Year 1 Results Remarks Outcome 

7. Percentage of 
Afghans who evaluate 
the HOO and its work 
positively.  
(disaggregated by 
gender & age) 

Definition: The number of 
Afghans who have a 
favorable impression of the 
effectiveness of HOO 
Unit: Percent 

Baseline: no available 
measurement 
Yr 1 Target: Additional 
5% 
Yr 2 Target: 75% 

73% 
M=76%/F=71% 
15-17 yrs=71% 
18-20 yrs=77% 
21-24 yrs=77% 
25-29 yrs=76% 
30-39 yrs=73% 
40-49 yrs=70% 
50+ yrs=72% 

Based on Gallup 
survey (July 2011): 
Belief that HOO is 
effective in at least 
one of its core 
anticorruption 
functions 

Target achieved 

8. Number of anti-
corruption reform 
initiatives developed 
and/or implemented 
jointly with civil society 
and/or private sector 
stakeholders. 

Definition: The number of 
anticorruption  reform 
initiatives jointly undertaken 
by HOO and civil society 
organizations (for example, 
dialogues, joint public 
awareness programs, other 
outreach activities) 
Unit: Number, by type of 
reform initiatives 

Baseline: 0 
Yr 1 Target: 3 
initiatives 
Yr 2 Target: 25 initiatives 

22 initiatives 
(5000 complaint 

cards & 
brochures 

disseminated; 9 
government-civil 
society dialogues; 

12 government-
civil society 

meetings to make 
government 
procedures 
transparent 

Complaint cards and 
brochures produced 
with HOO and civil 
society support and 
disseminated by both; 
dialogue meetings (6 
CSO, 1 media, 1 
private sector, and 1 
MEC-civil society 
forum); 12 meetings 
organized by SURDO 
in Kabul and 4 
northern provinces to 
make ID card, driver 
licenses and passport 
procedures more 
transparent 

Target achieved 

US Foreign Assistance Framework and Additional Indicators  

9. Number of anti-
corruption measures 
implemented 

Definition: The number of 
reforms, procedural changes, 
and laws that are 
implemented and are meant 
to reduce corruption (that is, 
any law, regulation, decree or 
government procedure that is 
implemented during the year 

Baseline: 0 
Yr 1 Target: 10  
Yr 2 Target: 10 

5 1. Establishment of 
the MEC (May 
2011) 

2. HOO agreement 
letter with NATO 
(July 2011) 

3. Initiation of series 
of Asset 

Target not achieved: 
Greater attention will 
be paid to achieving 
visible reform results 
given technical work 
expended 
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Performance 
Indicator 

Definition & 
Unit of Measure 

Baseline and Targets Year 1 Results Remarks Outcome 

that explicitly indicates that 
its purpose is to reduce 
corruption) 
Unit: Number  

Registration 
workshops (June 
2011). 

4. New HOO 
Strategic Plan 
developed and 
approved (Dec 
2010). 

5. HOO report on 
Kabul Bank 
scandal sent to 
President (May 
2011). 

10. Number of 
government officials 
receiving USG-
supported 
anticorruption training 
(Disaggregated by 
gender) 

Definition: The number of 
government officials 
participating in all training 
provided by the 4A project 
Unit: Number 

Baseline: 0 
Yr 1 Target: 100 
Yr 2 Target: 200 

992 
M=896/F=96 

Training workshops 
provided to HOO 
staff and senior 
officials throughout 
central government 
(via Asset Registration 
Workshops) 

Target achieved 

11. Number of 
mechanisms for 
external oversight of 
public resource use 
supported by USG 
assistance implemented 

Definition: The number of 
external oversight 
mechanisms supported by 
the 4A project 
Unit: Number 

Baseline: 0 
Yr 1 Target: 1 
Yr 2 Target: 2 

1 Asset declaration & 
verification 
mechanism 

Target achieved 

12. Number of civil 
society organizations 
receiving USG 
assistance engaged in 
advocacy interventions 

Definition: The number of 
CSOs supported by 4A 
Project that are engaged in 
anti-corruption advocacy and 
education 
Unit: Number 

Baseline: 0 
Yr 1 Target: 4 
Yr 2 Target: 5 

4 4 CSO grantees 
achieved tasks of 
public education & 
advocacy for anti-
corruption goals 

Target achieved 

 


